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ESTIMATE RUN 12/02/2009

ESTIMATE SUMMARY 11:34:31

CONTID: C16642         ESTIMATE NO: 0010 PROG 2005

PCN: 16642-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 Ramp Metering /Queue Detection System PERCENT TIME:

PROJECT NO: SHE R600-310                  

R6 RAMP METERING/QUEUE DETECTION SYSTEM

NAME OF ROAD: US285 = HAMPDEN AVE., RAMPS OF I-25, I-270, US36 & C470

PROJECT COUNTIES: VARIOUS, REGION 6

CONTRACTOR:

INTEGRATED ELECTRIC, INC. PAY PERIOD ENDING 12/02/2009 DATE TIME STARTED 10/13/2008

1500 WEST CEDAR AVENUE DATE LET 08/14/2008 DATE WORK BEGAN 10/13/2008

 DATE AWARDED 09/08/2008 DATE TIME STOPPED 08/05/2009

 DATE CONTRACT EXECUTED 09/29/2008 DATE ACCEPTED 08/05/2009

DENVER CO 80233     303 733 2028 DATE NOTICE TO PROCEED 10/13/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 658,087.77 PARTICIPATING $ $ 40,308.28

AWARD PROJECT AMT: 566,800.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS80

77.40%

148,754.38

40,308.28

40,308.28

40,308.28

$

$

$

$

509,333.39

0.00

509,333.39

0.00

509,333.39

-8,502.01

0.00

500,831.38

0.00

AMOUNT DUE 500,831.38 40,308.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,308.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

ARAPAHOE, REGION 6 OTHERS

120.0
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PCN: 16642-BID    ESTIMATE RUN 12/02/2009

PROJECT: SHE R600-310                  ESTIMATE NO: 0010 11:34:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SLOPE AND DITCH PAVING 11.000 11.000

SY  0.000 0.00

125.95000 11.000 1,385.45

202-00026  
 

0010 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 6.000 6.000

SY  0.000 0.00

68.70000 6.000 412.20

202-00190  
 

0015 *REMOVAL OF CONCRETE PAVEMENT 15.000 15.000

SY  0.000 0.00

148.85000 15.000 2,232.75

202-00210  
 

0020 *REMOVAL OF ASPHALT MAT 12.000 0.000

SY  0.000 0.00

101.91000 0.000 0.00

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 1,742.000 1,011.000

SF  0.000 0.00

2.58000 1,011.000 2,608.38

202-00250  
 

0030 REMOVAL OF GROUND SIGN 2.000 1.500

EACH 0.000 0.00

107.66000 1.500 161.49

202-00810  
 

0035 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 220.000 213.000

CY  0.000 0.00

44.66000 213.000 9,512.58

203-00010  
 

0040 *BLADING 40.000 15.000

HOUR 0.000 0.00

229.00000 15.000 3,435.00

203-01500  
 

0045 POTHOLING 40.000 30.500

HOUR 0.000 0.00

109.92000 30.500 3,352.56

203-01597  
 

0050 SWEEPING (WITH PICKUP BROOM) 40.000 0.000

HOUR 0.000 0.00

184.35000 0.000 0.00

203-01622  
 

0055 *LABORER 40.000 4.500

HOUR 0.000 0.00

45.80000 4.500 206.10

203-02330  
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PCN: 16642-BID    ESTIMATE RUN 12/02/2009

PROJECT: SHE R600-310                  ESTIMATE NO: 0010 11:34:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TOPSOIL 150.000 118.000

CY  0.000 0.00

45.80000 118.000 5,404.40

207-00205  
 

0065 *EROSION LOG (12 INCH) 50.000 0.000

LF  0.000 0.00

8.42000 0.000 0.00

208-00002  
 

0070 *GRAVEL BAG 50.000 30.000

LF  0.000 0.00

9.16000 30.000 274.80

208-00018  
 

0075 *SILT FENCE 2,200.000 725.000

LF  0.000 0.00

2.29000 725.000 1,660.25

208-00020  
 

0080 CONCRETE WASHOUT STRUCTURE URBAN 3.000 1.000

EACH 0.000 0.00

629.75000 1.000 629.75

208-00045  
 

0085 *STORM DRAIN INLET PROTECTION 10.000 0.000

EACH 0.000 0.00

52.67000 0.000 0.00

208-00050  
 

0090 EROSION CONTROL SUPERVISOR 100.000 20.000

HOUR 0.000 0.00

47.63000 20.000 952.60

208-00205  
 

0095 *SEEDING (NATIVE) 0.300 0.300

ACRE 0.000 0.00

4,465.53000 0.300 1,339.66

212-00006  
 

0100 *MULCHING (WEED FREE) 0.300 0.300

ACRE 0.000 0.00

4,024.67000 0.300 1,207.40

213-00003  
 

0105 *MULCH TACKIFIER 30.000 30.000

LB  0.000 0.00

50.38000 30.000 1,511.40

213-00061  
 

0110 *SOIL RETENTION BLANKET (STRAW/COCONUT) 500.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

216-00041  
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PCN: 16642-BID    ESTIMATE RUN 12/02/2009

PROJECT: SHE R600-310                  ESTIMATE NO: 0010 11:34:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *AGGREGATE BASE COURSE (CLASS 6) 115.000 115.000

CY  0.000 0.00

114.50000 115.000 13,167.50

304-06007  
 

0120 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000

TON 0.000 0.00

229.00000 0.000 0.00

403-00720  
 

0125 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 230.620 230.620

TON 0.000 0.00

108.78000 230.620 25,086.84

403-34841  
 

0130 *EMULSIFIED ASPHALT (SLOW-SETTING) 50.000 15.000

GAL 0.000 0.00

2.58000 15.000 38.70

411-10255  
 

0135 *CONCRETE PAVEMENT (10 INCH) 15.000 15.000

SY  0.000 0.00

320.60000 15.000 4,809.00

412-01000  
 

0140 *CONCRETE SLOPE AND DITCH PAVING 2.000 2.000

CY  0.000 0.00

1,145.00000 2.000 2,290.00

507-00000  
 

0145 *GUARDRAIL TYPE 7 (STYLE CA) 55.000 20.000

LF  0.000 0.00

62.98000 20.000 1,259.60

606-00710  
 

0150 FENCE (PLASTIC) 1,000.000 0.000

LF  0.000 0.00

1.55000 0.000 0.00

607-11525  
 

0155 *MEDIAN COVER MATERIAL (CONCRETE) 52.000 52.000

SF  0.000 0.00

41.22000 52.000 2,143.44

610-00030  
 

0160 LOCATION MARKER (UTILITY)(FLAT SLAT) 8.000 6.000

EACH 0.000 0.00

66.35000 6.000 398.10

612-00270  
 

0165 *2 INCH ELECTRICAL CONDUIT (BORED) 12,410.000 11,200.000

LF  0.000 0.00

7.64000 11,200.000 85,568.00

613-00206  
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PCN: 16642-BID    ESTIMATE RUN 12/02/2009

PROJECT: SHE R600-310                  ESTIMATE NO: 0010 11:34:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 2 INCH ELECTRICAL CONDUIT (PLASTIC) 867.000 867.000

LF  0.000 0.00

18.22000 867.000 15,796.74

613-01200  
 

0175 PULL BOX (SPECIAL) 1.000 0.000

EACH 0.000 0.00

617.95000 0.000 0.00

613-07000  
 

0180 PULL BOX (24"X36"X24") 7.000 7.000

EACH 0.000 0.00

836.33000 7.000 5,854.31

613-07023  
 

0185 PULL BOX (30"X48"X24") 6.000 5.000

EACH 0.000 0.00

1,009.77000 5.000 5,048.85

613-07040  
 

0190 SIGN PANEL (CLASS II) 89.000 68.000

SF  0.000 0.00

27.08000 68.000 1,841.44

614-00012  
 

0195 SIGN PANEL (SPECIAL) 68.000 50.200

SF  0.000 0.00

27.07000 50.200 1,358.91

614-00035  
 

0200 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 24.000 24.000

LF  0.000 0.00

37.95000 24.000 910.80

614-01585  
 

0205 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 2.000 2.000

EACH 0.000 0.00

335.87000 2.000 671.74

614-01588  
 

0210 TRAFFIC SIGNAL FACE (8-8) 8.000 6.000

EACH 0.000 0.00

568.28000 6.000 3,409.68

614-70216  
 

0215 TRAFFIC SIGNAL FACE (12-8-8) 8.000 6.000

EACH 0.000 0.00

665.92000 6.000 3,995.52

614-70328  
 

0220 BLANK OUT SIGN(LED)(SINGLE FACED) 2.000 2.000

EACH 0.000 0.00

8,128.37000 2.000 16,256.74

614-72740  
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PCN: 16642-BID    ESTIMATE RUN 12/02/2009

PROJECT: SHE R600-310                  ESTIMATE NO: 0010 11:34:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 LOOP DETECTOR WIRE 4,553.000 4,553.000

LF  0.000 0.00

6.25000 4,553.000 28,456.25

614-72875  
 

0230 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 16.000 16.000

EACH 0.000 0.00

828.63000 16.000 13,258.08

614-72878  
 

0235 MICROWAVE VEHICLE RADAR DETECTOR 2.000 2.000

EACH 0.000 0.00

12,777.66000 2.000 25,555.32

614-72887  
 

0240 FLASHING BEACON 8.000 6.000

EACH 0.000 0.00

1,727.74000 6.000 10,366.44

614-80000  
 

0245 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 8.000 6.000

EACH 0.000 0.00

898.00000 6.000 5,388.00

614-84100  
 

0250 TELEMETRY (FIELD) 1.000 1.000

EACH 0.000 0.00

8,467.40000 1.000 8,467.40

614-86105  
 

0255 CONTROLLER (TYPE 170E) 4.000 4.000

EACH 0.000 0.00

7,338.15000 4.000 29,352.60

614-86245  
 

0260 *FIBER OPTIC CABLE (SINGLE MODE) (24 FIBER) 5,756.000 5,756.000

LF  0.000 0.00

1.63000 5,756.000 9,382.28

614-87011  
 

0265 *BUFFER TUBE FAN OUT KIT 10.000 0.000

EACH 10.000 6,104.80

610.48000 10.000 6,104.80

614-87015  
 

0270 OPTICAL TRANSCEIVER 10.000 0.000

EACH 0.000 0.00

1,953.95000 0.000 0.00

614-87020  
 

0275 *TEST FIBER OPTIC CABLE 1.000 1.000

L S 0.000 0.00

668.04000 1.000 668.04

614-87350  
 



CONTID: C16642         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16642-BID    ESTIMATE RUN 12/02/2009

PROJECT: SHE R600-310                  ESTIMATE NO: 0010 11:34:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION SURVEYING (HOURLY) 40.000 4.500

HOUR 0.000 0.00

125.95000 4.500 566.78

625-00001  
 

0285 *MOBILIZATION 1.000 0.976

L S 0.024 1,264.21

52,675.38000 1.000 52,675.38

626-00000  
 

0290 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,496.00000 1.000 5,496.00

626-01000  
 

0295 *EPOXY PAVEMENT MARKING 16.000 16.000

GAL 0.000 0.00

143.13000 16.000 2,290.08

627-00005  
 

0300 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 180.000 172.000

SF  0.000 0.00

11.74000 172.000 2,019.28

627-01001  
 

0305 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 551.000 152.000

SF  0.000 0.00

13.17000 152.000 2,001.84

627-02001  
 

0310 *FLAGGING 52.500 52.500

HOUR 0.000 0.00

22.90000 52.500 1,202.25

630-00000  
 

0315 *TRAFFIC CONTROL INSPECTION 90.000 90.000

DAY 0.000 0.00

57.25000 90.000 5,152.50

630-00007  
 

0320 *TRAFFIC CONTROL MANAGEMENT 80.000 80.000

DAY 0.000 0.00

400.75000 80.000 32,060.00

630-00012  
 

0325 *UNIFORMED TRAFFIC CONTROL COORDINATION 40.000 0.000

HOUR 0.000 0.00

45.80000 0.000 0.00

630-00015  
 

0330 *TRAFFIC CONTROL VEHICLE 40.000 0.000

HOUR 0.000 0.00

11.45000 0.000 0.00

630-00025  
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PCN: 16642-BID    ESTIMATE RUN 12/02/2009

PROJECT: SHE R600-310                  ESTIMATE NO: 0010 11:34:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLASHING BEACON (PORTABLE) 2.000 1.800

EACH 0.200 114.50

572.50000 2.000 1,145.00

630-80001  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 4.500

EACH 0.500 28.63

57.25000 5.000 286.25

630-80341  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 27.900

EACH 3.100 177.48

57.25000 31.000 1,774.75

630-80342  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 0.000

EACH 0.000 0.00

57.25000 0.000 0.00

630-80343  
 

0355 *CONSTRUCTION INFORMATION SIGN 5.000 2.700

EACH 0.300 17.18

57.25000 3.000 171.75

630-80348  
 

0360 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 801.50

4,007.50000 2.000 8,015.00

630-80355  
 

0365 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 114.50

572.50000 2.000 1,145.00

630-80358  
 

0370 *DRUM CHANNELIZING DEVICE 20.000 18.000

EACH 2.000 91.60

45.80000 20.000 916.00

630-80360  
 

0375 *TRAFFIC CONE 200.000 135.000

EACH 15.000 105.15

7.01000 150.000 1,051.50

630-80380  
 

0380 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 15.000 2.000

DAY 0.000 0.00

583.25000 2.000 1,166.50

630-85041  
 

0385 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PROJECT: SHE R600-310                  ESTIMATE NO: 0010 11:34:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0395 F/A ASPHALT CEMENT COST ADJUSTMENT 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0400 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0405 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0410 F/A UNIFORMED TRAFFIC CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0415 F/A PHONE SERVICE AND ELECTRICAL POWER SOURCES 4,000.000 1,643.000

F A 0.000 0.00

1.00000 1,643.000 1,643.00

700-70220  
 

0420 FORCED ACCOUNTS RESTORATION 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0435 ADDED ITEM (DOLLAR)/ LIEN FOR KOLBE 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0440 ADDED ITEM (LUMP SUM)/ TRAFFIC SIGNAL EQUIPMENT 
(FURNISH ONLY)

1.000 1.000

L S 0.000 0.00

4,318.71000 1.000 4,318.71

900-00014  
 

0445 DRILLED CAISSON (18 INCH) DRILLED CAISSON (18 INCH) 28.000 28.000

LF  0.000 0.00

112.50000 28.000 3,150.00

503-00018  
 

0450 ADDED ITEM (DOLLAR)/ STATEWIDE TRAFFIC CONTROL (LIEN) 0.000 -29,372.920

DOL 29,372.920 29,372.92

1.00000 0.000 0.00

900-00006  
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PCN: 16642-BID    ESTIMATE RUN 12/02/2009
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 ADDED ITEM (DOLLAR)/ LIEN FOR WESTERN SIGNAL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0460 ADDED ITEM (DOLLAR)/ LIGHT SPEED LIEN 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0465 ADDED ITEM (LUMP SUM)/ LIGHT POLE (FIBER GLASS) 1.000 0.000

L S 1.000 2,115.81

2,115.81000 1.000 2,115.81

900-00014  
 

CAT 0200 $40,308.28 493,555.27CURRENT AMT 642,309.71 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0425 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,414.46000 1.000 14,414.46

620-00002  
 

0430 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,363.60000 1.000 1,363.60

620-00020  
 

CAT 0400 $0.00 15,778.06CURRENT AMT 15,778.06 $$

PROJECT TOTAL 40,308.28 $ 509,333.33CURRENT AMT 658,087.77 $$


